
City of Crown Point Bicycle Plan

A Work Plan for the Implementation of
Improvements to the Bicycling Environment
Version 1.0, December 18, 2007 >>>

      



Executive Summary

The City of Crown Point Bicycle Plan identifies a proposed on-street bicycle network
and defines a 10-year program to improve key components of the network that will
make bicycling safer, more convenient, more popular and more fun.

The City’s goal is to use the plan to develop a bicycle-friendly environment that: 
1. Maximizes access to its planned regional trail connections and their impact on

quality of life and the local economy, 
2. Encourages its residents to bicycle for transportation, recreation, and good health. 

The plan includes: a map of the proposed bicycle network, with routes color-coded
by recommended facility; and the 10 year program organized by near-term, mid-
term, and long-term priority recommendations:

Near-Term Priorities: 1-3 year timeframe

• Signed bicycle network
• Improved intersections
• Shared lanes and bike lanes on appropriate streets
• Bicycle parking
• City of Crown Point Bicycle Map
• Education and encouragement programs

Mid-Term Priorities: 3-5 year timeframe

• Bicycle accommodations on reconstructed 113th Ave., considered on Summit
• Bicycle lanes and shared lanes on Joliet St./S.R. 231.
• Channelization with bicycle lanes on Main St. from Clark St. to Summit St.

Long-Term Priorities: 6-10 year timeframe

• Coordination of bicycle facilities construction with long-term street reconstruction
and improvement program

Much of the near-term program can be accomplished through the City’s normal fund-
ing mechanisms, including coordination with annual resurfacing and reconstruction
programs. Local sponsorship will greatly accelerate the plan’s implementation. 

Where necessary, each of the plan’s recommendations qualify for funding through
federal programs, including Congestion Mitigation and Air Quality, the Surface
Transportation Program, and Transportation Enhancements [administered through
the Northwestern Indiana Regional Planning Council].

The City of Crown Point Bicycle Planning Committee
Mayor Dan Klein
Andrew Kyres Councilman, 3rd District
Mike Conquest Councilman at Large
Robert Corbin Councilman, 5th District
Carol Drasga Councilman at Large
Dave Eeingenberg Trek Bicycle Store Owner
Curt Graves City Planner
Keith Hefner Police Chief
Julie Johnson Parks and Recreation Director
Bill Meeks City Engineer
Steve Nigro Assistant City Planner
Jay Olson Director of Public Works
Patti Olson Clerk-Treasurer   
Consultants: Nick Jackson, Director of Planning, Chicagoland Bicycle Federation

Steve Buchtel, Southland Coordinator, Chicagoland Bicycle Federation
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On the preceding page is the proposed network of bicycle routes and facilities that
forms the foundation of the City of Crown Point Bicycle Plan.

The map of proposed bicycle routes speaks in the clearest terms to the goals of the plan:

• Improve the safety of Crown Point streets for all users
• Provide a convenient network that accommodates the range of bicycle use in

Crown Point – for recreation, exercise, and transportation
• Maximize access for all residents to Northwest Indiana’s expanding regional trail

network as outlined in the Northwest Indiana Regional Planning Commission
Ped & Pedal Plan

• Encourage bicycling as a choice for active living and an inexpensive, non-pollut-
ing, and convenient option for local trips

• Distinguish Crown Point as a progressive community meeting the challenge of
rapid growth in Northwest Indiana through the routine accommodation of non-
motorized travel

To choose these routes, Crown Point residents shared their knowledge and experience
gained from living in and cycling around Crown Point at two public meetings in
2007, one on May 15 and the second in October 17 at the St. Anthony Medical Center’s
Marion Education Center. This network embodies their vision of Crown Point as a
bicycle-friendly community.

This plan also provides guidance for bike parking the establishment of encourage-
ment and education programs and events that are essential to realizing a bicycle-
friendly vision. This approach recognizes that barriers to cycling are not always a

problem of insufficient facilities – motorist behavior and attitudes, bicyclist skill
level, and a lack of “bike culture” all discourage or prevent residents from choosing
to bike.

The City of Crown Point contracted with the Chicagoland Bicycle Federation to
develop this plan, and, through the Bicycle Plan Committee, has been a partner in
each step of its development. The Committee is formed of representatives from a
broad selection of City departments and agencies identified as stakeholders in the
plan’s development and implementation [a list of committee members current as of
this writing can be found in the Executive Summary, page 1].

Economic and residential development in Northwest Indiana are challenging com-
munities to improve quality of life amidst escalating traffic congestion, struggling
Main Streets, and diminishing opportunities for healthy outdoor activity. Crown
Point’s bicycle plan positions the city well to meet these issues head-on, and offers to
the region an important precedent for routine consideration and accommodation of
sustainable, healthful, and enjoyable transportation.

Introduction
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Near-Term Priorities [1-2 years]

Sign the Bicycle Network
Map key [signed-only routes]: 
Scope of work: Install wayfinding and bike route signs for entire network; 41 miles
Target completion: First year

Use accepted standards for bicycle
route signage that identifies the bicy-
cle network and communicates at key
points destination, distance, and
direction. 

Crown Point’s bicycle network uses many low-traffic residential streets whose cur-
rent characteristics require only the appropriate signage to make them suitable for
most cyclists.

Crown Point’s primary arterials are suitable for experienced cyclists, but beyond the
comfort level of most cyclists. Yet appropriate signage still provides useful service to
those experienced riders and normalizes the presence of cyclists for the thousands of
motor vehicle drivers that use the routes daily. So this plan includes signing the
entire bicycle network as a near-term priority.

Jerry Ross Park   3/4  

Skate Park      1/2  

Sportsplex   1/2  

Mark Traffic Signal Pavement Detectors
Map key for network traffic signals: 
Scope of work: 16 signalized intersections
Target for completion: Second year

Place consistent markings at signalized intersections
utilizing vehicle detector loops that show cyclists where
to place their bike for detection by the loop.

Crown Point’s bicycle network incorporates key signal-
ized intersections at high-traffic cross-streets to help
cyclists cross more safely, quickly and conveniently. Key
intersections on the bicycle network include crossings at:

• Broadway St./S.R. 53
• Indiana Ave./S.R. 55
• Joliet Rd./S.R. 231
• Main St.

Some traffic signal loop detectors will not detect a bicyclist regardless of the position
of the bicycle. These loop detectors should be adjusted within reasonable limits to
detect most cyclists, and should also be a near term priority.
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Shared Lanes & Bike Lanes
Map key:
Scope of work: Install on-street markings;
13 miles
Target for completion: Third year

On high-traffic arterials establish 5’ travel lanes
exclusive for bicyclists’ use where width is suffi-
cient. 

Streets and segments on the Crown Point bicycle
network that currently can accommodate bicycle lanes include:

• Main St. [Greenwood to Burrell]
• Merrillville Road. [93rd Ave. to Cedar Ross]
• Court St. [Joliet St. to Greenwood]

Bike lanes offer the highest level of safety for drivers and cyclists on streets with
heavy traffic. They reinforce proper roadway etiquette, raise the visibility of cyclists,
and help bicyclists and drivers behave predictably when sharing road space.

Where available width is insufficient for bicycle
lanes, mark the existing travel lane as shared space
using federally accepted shared lane markings on
the asphalt.

Streets and segments on the Crown Point bicycle
network that fit the shared lane profile include:

• Court St. [Greenwood to Burrell]
• Indiana Ave. [101st Ave. to S.R. 231]
• North St. [Main St. to Iowa]
• Main St. [S.R. 231 to Greenwood]
• Merrillville Rd. [Center Ross Rd. to Main St.]
• Burrell Dr. [Court St. to Indiana/S.R. 55]

Shared lane markings help drivers to expect and accept cyclists in the street, and by
helping to define a shared space guide the drivers in passing with caution and at an
acceptable distance. For bicyclists, shared lane markings encourage legal behavior
and raise cyclists’ comfort level, helping them behave more predictably.

Homewood Bike Plan
Bike Lane

Before

After

Homewood Bike Plan
Marked Shared Lane

Before

After
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Courthouse Square
Map key:
Scope of work: Mark all travel lanes as shared
space/yield to bikes
Target for completion: Second year

Mark all lanes on streets bordering the Lake
County courthouse shared space with appropriate
“Yield to Cyclists” signage. 

The Courthouse Square street segments include:

• Clark St.
• Court St.
• S.R. 231
• Main St.

The charm of the courthouse and local restau-
rants, bars and merchants of Courthouse Square
make it a key destination for residents and visitors, and an important commercial
and civic area for the city. 

While current lane configurations, allowed turning movements and closely bunched
traffic intimidate many riders, the slow speeds and available width allow for shared
lane markings and signage to meaningfully improve access for cyclists to this
important destination.

Bicycle Parking
Scope of work: Purchase and install 100 bicycle
racks
Target for completion: First year

Install throughout the city “inverted u” parking racks
at public buildings, parks, and on city-owned property
near businesses and multi-unit residences. 

Racks should be located within clear view of the
destination’s entrance way, and preferably as close
as the closest motor vehicle parking space, no more than 50 feet away. 

Initial bike parking installation should focus on existing public buildings, schools,
pools and parks, and the Courthouse Square. Remaining rack installations should
be driven by resident and merchant request, taking care to install only on publicly
owned property.

An existing bicycle parking ordinance requires new construction in Crown Point to
include bicycle parking per the city’s specifications. See Appendix X.

City of Chicago
Richard M. Daley, May

DEPARTMENT OF TRANSPOR TION
Miguel d’Escoto, Commissioner

BUREA
Donald Grabowski, Deputy Commissioner

8”

3’

City of Chicago

6>?@
9AB9C,

C I T Y O F C H I C A G O
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Education & Events
Scope of work: Establish bicycle programming
committee
Target completion: Second year

Establish a bicycle programming committee com-
posed of city staff, the local chamber of commerce,
city schools and residents to explore events and
education options

Bicycling events and education programs will
encourage use of the network and facilities, raise the skill level and confidence of
bicyclists in the city, and grow support for implementing this plan’s mid-term and
long-term bicycle network recommendations. 

Here’s a sample of programs that would work well in Crown Point:

• Safe Routes to Schools - Safe Routes to School programs encourage physical
activity by promoting walking and biking to school.

• Bicycle Education for Kids & Adults - Bicycle education classes that teach street
skills, basic maintenance and rules of the road are popular around the region.

• Shop by Bike - Shop by Bike programs encourage  residents to shop locally by
taking their bikes on short errands, adding physical activity to their day, relieving
parking issues, and supporting local businesses.

Crown Point Bicycle Map
Target completion: First year

Use the established bicycle network to produce a bicycling map for the City of Crown
Point for free distribution to Crown Point residents and businesses.

A city bicycle map encourages bicycle use by promoting the bicycle network and
identifying bicycle-friendly routes to important City destinations - swimming pools,
ball fields, schools, parks, restaurants and businesses. A city bicycle map also
becomes a powerful message for marketing Crown Point’s high quality of life to
prospective home buyers, developers and businesses.
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Mid-Term Priorities [3-5 years]

Bike Lanes on 113th Ave. and Summit St.
Map keys: 
Scope of work: Incorporate dedicated or shared bike lanes in planned street
reconstruction for 113th St. and consider adding cyclist accommodations to Summit
St reconstruction; 4.7 miles
Target for completion: 5 years

Coordinate the construction of dedicated or shared bicycle lanes with the planned
reconstruction and improvements to113th Ave., and consider incorporating bicycle
accommodation in planned Summit St. reconstruction projects to better serve cyclists
sharing street space with relatively high traffic volumes and/or heavy truck traffic.

Lanes should be installed on these segments:

• 113th Ave.: S.R. 231 to east city limit
• Summit St: Main St. to Broadway

While 113th Ave. should be marked and signed as shared lanes in the near term to
assist cyclists currently using this important route, both roads’ planned reconstruc-
tion offers the city an opportunity to roll the relatively small cost of additional pave-
ment and striping of bike lanes into the much larger expense of road reconstruction
and improvement. 

Coordinating bicycle facility projects with programmed maintenance and improve-
ments maximizes the cost efficiency of bike plan implementation.

Joliet St./S.R. 231
Scope of work: Install bike lanes and shared
lanes where appropriate; 1.7 miles
Target for completion: 5 years

Joliet St./S.R. 231 is an ideal candidate for bike
lane and shared lane markings in the near term:
it’s in excellent condition, provides sufficient width
to accommodate skilled riders even without addi-
tional markings, and it provides important con-
nections through town and to the future Veterans
Memorial Trail. As a state route, however, striping
changes to the roadway require approval by and
coordination with the Indiana Department of
Transportation [INDOT]. 

To maximize cost effectiveness, coordinate striping
with INDOT’s scheduled maintenance program.

Homewood Bike Plan
Marked Shared Lane

Before

After

Homewood Bike Plan
Bike Lane

Before

After
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Channelize Main St., Summit to Clark
Map key:
Scope of work: Restripe Main St. from Summit
St. to Clark St., add dedicated turn lane and 5’ bike
lanes; .7 miles
Target for completion: 3 years

Arterials with Average Daily Traffic of 18,000 vehi-
cles or less offer opportunities to realign the road-
way to two vehicle travel lanes, a dedicated turn
lane, and two standard bicycle lanes. 

INDOT’s latest traffic counts [2003] show that Main
St./S.R. 55 served 9800-14,500 motor vehicles per
day along this length. In addition to making space
for bicyclists, channelization improves traffic flow
and safety by moving turning vehicles out of the
travel lanes. Channelization often qualifies for state
DOT safety improvement funding.

Costs should be minimized by coordinating Road Diets with INDOT resurfacing and
other street maintenance programs.

•

Draft Homewood Bike Plan
Road Diet

Before

After

Long-Term Priorities [Years 6-10]

Reconstruct with Cyclist Accommodation
Map key: 
Scope of work: Accommodate additional width and on-street bicycle facilities in
planned street reconstruction; 5 miles
Target for completion: 10 years

While all routes listed except for Main St./S.R. 55 [due to current lane configuration
and state jurisdiction] will be signed in the near term, and some even marked as
shared lanes, all should be improved with additional width to better accommodate a
wider range of cyclists’ abilities. Due to the expense of adding width as a stand
alone project and/or state jurisdiction, bicycle facility improvements should be
incorporated into overall reconstruction and improvement projects. 

• Main St./S.R. 55 [93rd Ave. to Summit]
• Cedar Lake [Chase St. to 129th Ct.]
• Marshall St. [Burrell Ave. to Windham Dr.]
• Indiana/S.R. 55 [S.R. 231 to Burrell]
• 129th Ave. [Indiana to Delaware]
• 129th Ave. [I-65 to Iowa]
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Appendices

Appendix A. Bicycle Facilities Guidance and
Resources

Bicycle Lane Design Guide; City of Chicago and the Chicagoland Bicycle
Federation, 2002. http://www.bicyclinginfo.org/de/bikelaneguide.cfm

Guide for the Development of Bicycle Facilities, 3rd Edition; American
Association of State Highway and Transportation Officials, 1999. 
http://www.transportation.org

Bike Parking for Your Business; Chicagoland Bicycle Federation, 2003.
http://www.catsmpo.com/bikeped/bike_parking_guide_web.pdf

Pedestrian and Bicycle Information Center, U.S. Department of Transportation.
http://www.bicyclinginfo.org/

Chicagoland Bicycle Federation - 9 W Hubbard, Ste. 402, Chicago, IL 60610;
312/427-3325; http://biketraffic.org

Appendix B. Funding Sources

Congestion Mitigation and Air Quality Program [CMAQ] - An annual
program administered by the Northwestern Indiana Regional Planning
Commission [NIRPC] that funds transportation facilities and programs that show
an air quality improvement through the reduction of motor vehicle use. Requires
20% local matching funds.
Program information: http://nirpc.org

Surface Transportation Program [STP] - STP assists municipalities with
local surface transportation improvements. Administered by [NIRPC]. Requires 30%
local matching funds.
Program information: http://nirpc.org

Transportation Enhancements Program [TE]- Administered by the
Northwestern Indiana Regional Planning Council. TE funds bicycle and pedestrian
facilities, bicycle education programs, and transportation-related beautification and
restoration projects. Requires 20% local matching funds.
Program information: http://www.nirpc.org

Recreational Trails Program [RTP] - Federal funding administered by the
Indiana Department of Natural Resources [IDNR] for the construction and improve-
ment of multi-use trails and facilities. Requires 20% local matching funds. 
Program information: http://www.in.gov/dnr/outdoor/grants/rtp.html
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Appendix C: Recommended
Bicycle Network By Priority and
Segment

Street Segment Length Width Facility Priority

Main St./SR 55 93rd Ave. to Summit 1.5 15-12-12t-12-15Lanes Long

Cedar Lake Chase St. to 129th Ct. 1 10-10 Lanes Long

Marshall St. Burrell Ave to Windham Dr. 0.2 10.5-10.5 Lanes Long

Indiana IN-231 to Burrell 1.6 2s-13-11-3s Lanes Long

129th Ave. Indiana to Delaware 1.2 Lanes Long

129th Ave. I-65 to Iowa 1 Lanes Long

5 Lanes Long Term Total

Main St./SR 55 Summit to Clark St. 0.7 Lanes Mid

Summit Main St to Indiana 1.5 2s-11-11-2s Lanes Mid

Summit Indiana to Broadway 1 10-10t-10 Lanes Mid

113th Ave. IN-231 to Iowa 2.2 Lanes Mid

Joliet St. West City Limit to Horst St. 0.3 4s-13-13-4s Lanes Mid

Joliet St. Horst St to West St. 0.5 16-16 Lanes Mid

Joliet St. Main St. to Indiana 0.5 13.5-13.5 Lanes Mid

Joliet St. Indiana to 113th Ave 0.4 3.5s-11.5-11.5-3.5sLanes Mid

6.4 Lanes Mid-Term Total

113th Ave Iowa to Oregon Lane 0.3 Signed Near

Reeder Rd. 133 Ave to 141st Ave 1.1 10-10 Signed Near

Lake/Chase St. Greenwood to 121st 1 16-10 Signed Near

West Summit St. to Joliet St. 0.7 Signed Near

Madison 93 Ave to Summit 1 Signed Near

Delaware 113th to 130th Ave. 2.2 15-10 Signed Near

Delaware Pkwy 109th to 113th Ave 0.5 10-10 Signed Near

Iowa 113th to 129th Ave. 2.5 Signed Near

Center Ross/101st Ave Indiana to East City Limit 2.7 Signed Near

Summit Lane St to Main St 1.2 Signed Near

Clark Rd. Pennsy Greenway to Summit 1 Signed Near

North St./109th Ave Horst St to Main St. 0.6 Signed Near

113th Ave. West City Limit to Sauerman Woods P 1.7 Signed Near

Greenwood Ave Lake to IN-231 1.7 Signed Near

121st Ave. Clark to Court St. 1.2 Signed Near

19.4 Signed Near-Term Total

Court St. IN-231 to South St. 0.3 18-11 Lanes Near

Court St. South St. to Greenwood 0.5 15-14.5 Lanes Near

Court St. Greenwood to 121st 1 10.5-10.5 Lanes Near

Court St. 121st to Burrell Ave. 0.5 10.5-11t-10.5 Lanes Near

Indiana 101st Ave to North 0.3 10-10t-10 Lanes Near

Indiana North to 231 0.4 12-12 Lanes Near

North Ave./109th Ave Main St. to Iowa 3 Lanes Near

Main St. Clark St. to IN-231 0.08 19-19 Lanes Near

Main St. IN-231 to 121st 0.8 8p-11.5-11.5-8pLanes Near

Main St. 121st. Ave. to Burrell 1 17.5-17.5 Lanes Near

93rd Ave. Chase St. to Broadway 2 Lanes Near

Merrillville Rd. 93rd Ave. to 99th Pl 0.8 5s-14-14-5s Lanes Near

Merrillville Rd. 99th Pl to 101st Ave. 0.2 10t-10-10t-10 Lanes Near

Merrilville Rd. Center Ross Rd. to Main St. 0.9 12-12 Lanes Near

Clark St. Court St. to Indiana Ave 0.5 17.5-17.5 Lanes Near

Burrell Court St. to Main St. 0.3 10-10 Lanes Near

Burrell east boundary of school to Indiana 0.1 10-10 Lanes Near

Burrell Main St. to east boundary school propert 0.4 14-14 Lanes Near

13.08 Lanes Near-Term Total

46.08 Grand Total

12/10/2007 - City of Crown



13

Street Segment Length Width Facility Priority

Court St. IN-231 to South St. 0.3 18-11 Lanes Near

Court St. South St. to Greenwood 0.5 15-14.5 Lanes Near

Court St. Greenwood to 121st 1 10.5-10.5 Lanes Near

Court St. 121st to Burrell Ave. 0.5 10.5-11t-10.5 Lanes Near

Indiana 101st Ave to North 0.3 10-10t-10 Lanes Near

Indiana North to 231 0.4 12-12 Lanes Near

North Ave./109th Ave Main St. to Iowa 3 Lanes Near

Main St. Clark St. to IN-231 0.08 19-19 Lanes Near

Main St. IN-231 to 121st 0.8 8p-11.5-11.5-8pLanes Near

Main St. 121st. Ave. to Burrell 1 17.5-17.5 Lanes Near

93rd Ave. Chase St. to Broadway 2 Lanes Near

Merrillville Rd. 93rd Ave. to 99th Pl 0.8 5s-14-14-5s Lanes Near

Merrillville Rd. 99th Pl to 101st Ave. 0.2 10t-10-10t-10 Lanes Near

Merrilville Rd. Center Ross Rd. to Main St. 0.9 12-12 Lanes Near

Clark St. Court St. to Indiana Ave 0.5 17.5-17.5 Lanes Near

Burrell Court St. to Main St. 0.3 10-10 Lanes Near

Burrell east boundary of school to Indiana 0.1 10-10 Lanes Near

Burrell Main St. to east boundary school propert 0.4 14-14 Lanes Near

13.08 Lanes Near-Term Total

Appendix D: Proposed On-Street Bicycle Facilities, Near-Term

12/10/2007 - City of Crown Point

Total Near-Term Bike Lanes/Shared Lanes - 13 miles

Total Near-Term Signed Only - 29 miles

12/10/2007 - City of Crown Point
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Intersection No. Stop Lanes No. Markers Comments

93rd Ave. @ Broadway 3 E/3 W 4 [right lane & turn lane]

93rd and Merrilville Rd. 8 8 [through & turn lanes]

93rd and Main St. 14 7 [through lanes on 93rd, all turn lanes on 93, left turn 

lanes on Main]

101st Ave. @ Broadway 1 E/1 W 2

Summit St. @ Broadway 2 E 2 Long Term

North St. @ Broadway 2 E/3 W 5

South St. @ Broadway 1 E/1 W 2

Delaware St. @ IN-231 1 N/1 S 2

Indiana and IN-231 8 6 [all Indiana lanes, left turn lanes on IN-231

Greenwood @ Indiana 1 E/1 W 2

Burrell and Indiana 4 2 [Burrell and Indiana left turn lane]

East St. and IN-231 6 4 [East St. and IN-231 left turn lanes]

IN-231 @ Court St. 1 1

West St. @ IN-231 2 2

Clark St. @ Main St. 1 1

Main St. and North St. 7 5 [All North St. lanes, Main St. turn lanes]

Main St. and  Goldsboro St. 8 6 Long Term [All Goldsboro lanes, Main St. turn lanes]

Main St. and Summit St. 10 8 [All Summit lanes, Main St. turn lanes]

Main St. and Birch St. 9 5 Long Term [All Birch lanes, Main St. turn lanes]

Main St. and 97th Ave. 7 3 Long Term [All 97th Pl lanes, Main St. turn lane]

Lane @ IN-231 1 1

TOTAL 78

TOTAL NEAR TERM 62

TOTAL LONG TERM 16

Appendix E: Proposed Traffic Signal Detector Pavement Markings

12/10/2007 - City of Crown Point
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Multi-family 
1 p.s. / 3 units (covered preferably – only if garages/unit are not present)

Commercial/Retail/Office Space 
5% motor vehicle req. (min 4 p.s./ max 40 p.s.)

Recreational (Community Parks or Recreational Facilities)
Minimum of 4 spaces - base number of spaces on approximate use of facility (If facility
qualifies for motor vehicle req. – 30% of motor vehicle requirement)

Educational (Work in progress)

Hotels/Motels
5% of motor vehicle req. (depending on vicinity to bike path system)

Exemptions - Single and two-family dwellings; warehousing and distribution; mortu-
aries; auto service; day care centers; car washes; drive up establishments and airports

Appendix F: Proposed Bicycle Parking Ordinance

12/10/2007 - City of Crown Point

Location and Design Elements
• Inverted U structure
• Should accommodate U-locks/chains and shall support bicycle at two locations
• Thermoplastic powder coating on racks and must be anchored securely to

ground per manufacturers specifications
• Bicycle parking should be separated from vehicle parking (grade differences,

landscaping, poles, etc.)
• Spaces shall be 2ft x 6 ft per bicycle with a 5 ft wide access aisle from behind.

Sidewalk adjacent may serve as access site.
• Spaces should be within 50 ft of entrance and clearly safe and convenient (lit if

necessary)
• Parking areas may be shared by two venues of within 50 ft of one another
• Parking areas should be easily accessible from trails, sidewalks and other alterna-

tive modes of transportation
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Appendix G: Estimated Costs - Near-Term Priorities

Estimated Costs - 12/10/2007

Near-Term Priorities: Sign the Bike 

Network

Signed Routes

1. Construction

QTY UNIT UNIT PRICE TOTAL

Bicycle Network Signing 29 Mile $1,600.00 $46,400 

2. Engineering

TOTAL

Design Engineering [7% of Construction costs] $3,248

Construction Engineering [5% of Construction costs] $2,320

TOTAL $51,968

12/10/2007 - City of Crown Point
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Estimated Costs - 12/10/2007

Near-Term Priorities: Shared 

Lanes/Bike Lanes

Striped Lanes/Shared Markings

1. Construction

QTY UNIT UNIT PRICE TOTAL

Striping - Thermoplastic Pavement Marking 

– 6” 

138,125 Linear Feet $1.20 $165,750

Striping - Thermoplastic Pavement Marking 

– 4” 

138,125 Linear Feet $0.69 $95,306

Pavement Symbols – 6’ Pre-Cut Plastic 

Bicycle/Arrow 

460 Bike/Arrow set $345 $158,844

Signing 13.08 Mile $1,600 $20,928

2. Engineering

TOTAL

Design Engineering [7% of Construction costs] $30,858

Construction Engineering [5% of Construction costs] $22,041

TOTAL $493,727

Appendix G continued: Estimated Costs - Near-Term Priorities

12/10/2007 - City of Crown Point
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Appendix G continued: Estimated Costs - Near-Term Priorities

Estimated Costs - 12/10/2007

Near-Term Priorities: Signal Markings

Traffic Signal Lane Positioning Markers

1. Construction

QTY UNIT UNIT PRICE TOTAL

Plastic pre-cut lane position markings

62 Per pre-cut 

symbol

$200 $12,400 

2. Engineering

TOTAL

Design Engineering [7% of Construction costs] $868

Construction Engineering [5% of Construction costs] $620

TOTAL $13,888

12/10/2007 - City of Crown Point
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Estimated Costs - 12/10/2007

Near-Term Priorities: Bike Parking

Bicycle Racks

1. Construction

QTY UNIT UNIT PRICE TOTAL

Inverted U, 2-bike capacity 100 Per rack $200 $20,000 

2. Engineering

TOTAL

Design Engineering [7% of Construction costs] $1,400

Construction Engineering [5% of Construction costs] $1,000

TOTAL $22,400

Estimated Costs - 12/10/2007

Appendix G continued: Estimated Costs - Near-Term Priorities

12/10/2007 - City of Crown Point
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Estimated Costs - 12/10/2007

Crown Point Bicycle Map

Design and production of map/marketing 

piece to guide route choice and promote 

cycling and the high quality of life available 

in Crown Point

$9,000 

$581,983 TOTAL NEAR-TERM

Appendix G continued: Estimated Costs - Near-Term Priorities

12/10/2007 - City of Crown Point


